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I. Design missions 
 

1. Preliminary project of the Lucian Blaga Theoretical High School and Arrangement 

of adjacent streets 

 2. Preliminary studies 

2.a. Preliminary studies for the Lucian Blaga Theoretical High School (technical expertise 

for resistance and stability, topographic survey, geotechnical investigation, energy audit 

etc.)  

2.b. Preliminary studies for the Urban Arrangement of adjacent streets (topographic 

survey etc.) 

 3. Zonal Urban Plan (PUZ) of the Lucian Blaga Theoretical High School 

 4. Lucian Blaga Theoretical High School 

4.1. Documentation for the approval of intervention works and/or Feasibility study (DALI/SF) 

4.2. Documentation for the authorization of the execution of works (DTAC/DTAD + DTOE) 

4.3. Technical execution documentation (PT + DE) 

4.4. Technical assistance 

5.  Urban arrangement of adjacent streets  

5.1. Documentation for the approval of intervention works or Feasibility Study (DALI / SF) 

5.2. Documentation for the authorization of the execution of works (DTAC + DTOE) 

5.3 Technical execution documentation (PT + DDE) 

5.4. Technical assistance 

  

II. Description of the services that make the object of the contract  
 

Stage 1 / Preliminary project   

• General architectural concept. The detailing of the solution presented in the 

competition, integrating the constraints resulting from the location: written materials 

(technical report) and drawings 1:200 scale (site plan, plans of all levels, facades 

and relevant sections). 

• Planning the development of the investment. Planning the development of the 

investment project over time, which includes all stages of design, as well as the 

main subsequent stages of approval, authorization, bidding and execution of 

construction works. 

 

Stage 2 / Preliminary studies regarding the High School 

It includes all the studies necessary to develop the project and the PUZ: 

o Technical expertise for resistance and stability. The technical expertise will be 

developed according to Government Decision no. 925 of 20 November 1995 and 

Law no. 10 of 18 January 1995. The technical expertise report will include solutions 

and measures that are required for the technical and economic substantiation of the 
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intervention decision and will be the basis for establishing the measures necessary 

to be included in the project; 

o Technical expertise on the installations – drawn up according to Government 

Decision no. 925 of 20 November 1995 and Law no. 10 of 18 January 1995. The 

technical expertise report will include solutions and measures that are required for 

the technical and economic substantiation of the intervention decision and will be 

the basis for establishing the necessary measures to be included in the project; 

o Topographical documentation necessary for the preparation of the 

documentation for the authorization of construction works, minimum scale 1:500 - 

according to the Order of the General Director of ANCPI no. 700/09.07.2014; 

o Geotechnical investigation – according to the "Regulations on geotechnical 

documentations for constructions", indicative NP 074-2014 approved by Order of 

the Ministry of Regional Development and Public Administration no. 1,330 of 17 July 

2014 for the approval of the technical "Regulations on geotechnical documentations 

for constructions ", indicative NP 074-2014; 

o Energy audit / balance – will be prepared by an expert authorized according to the 

methodology for calculating the Energy Performance of Buildings developed with a 

view to the enforcement of Law 372/2005 and in accordance with the provisions of 

Methodology MC 001/2006 regarding the calculation of energy consumption of 

buildings and other applicable technical regulations.   

o If, during the preparation of the documentation, the need to prepare other studies 

than those in the urban planning certificate arises, these shall be incumbent upon 

the service provider. The cost of the permits / studies will be borne by the 

beneficiary.  

 

Stage 3 / Zonal Urban Plan (PUZ) of the Lucian Blaga Theoretical High School 

It will be developed in accordance with the legal provisions - Law no. 350/2001 

regarding territorial planning and urban planning, as amended and supplemented, to 

the Methodological Guidelines for the enforcement of Law no. 350/2001 regarding 

territorial planning and urban planning and the development and updating of urban 

planning documentation approved by the MDRAP Order no. 233/2016.  

It will include the documentation for obtaining the opportunity permit, the development 

of the project in the regulatory area according to the urban planning certificate, 

respectively for the 2 plots of the institution, the topographical support made on the area 

delimited by the opportunity permit, the development, approval and defending of the 

project.  
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Stage 4 / Lucian Blaga Theoretical High School 

 

4.1. Documentation for the approval of intervention works (DALI) and / or Feasibility 
Study (SF)  
consisting of: 

• Documentation for the approval of intervention works and / or Feasibility 

Study – developed in accordance with the provisions of Government Decision no. 

907 of 29 November 2016 and other applicable legal provisions; 

• Documentations for obtaining permits and approvals - The Provider has the 

obligation to draw up the specific documentation, to submit them and to obtain all 

the necessary permits and approvals for the DALI / SF phase on behalf of the 

Contracting Authority. Their cost will be borne by the beneficiary. Moreover, the 

provider will verify and implement the conditions imposed by the urban planning 

certificate obtained by him, as well as the conditions mentioned in the notices and 

agreements obtained.  

 

4.2. Documentation for the authorization of the execution of works  

consisting of: 

• Documentations for obtaining approvals, agreements and authorizations - 

according to the specific requirements of each permit/approval/authorization issuer. 

The provider has the obligation to draw up the specific documentations, to submit 

them and to obtain, on behalf of the Contracting Authority, all the permits / 

approvals / authorizations required for the issuance of the building permit. The 

counter value of the fees for the issuance of the permits / approvals / authorizations 

will be borne by the beneficiary. Furthermore, the provider will check and implement 

the conditions imposed by the urban planning certificate, as well as the conditions 

mentioned in the permits and approvals obtained, as well as the requirements of the 

beneficiary. If additional documentation is requested through the permits, approvals, 

or authorizations, they shall be the responsibility of the provider; 

• Technical documentations - D.T.A.C.+D.T.O.E. for the authorization of the 

execution of construction works, including the works related to the organization of 

the execution of works, respectively Technical documentations - 

D.T.A.D.+D.T.O.E. for the authorization of the execution of demolition works of 

works/constructions, including for the authorization of the works related to the 

organization of the execution of the works - according to the framework content of 

Law no. 50 of 29 July 1991 and from the Order of the Ministry of Regional 

Development and Housing no. 839 of 12 October 2009, in accordance with the 

provisions of Government Decision no. 907 of 29 November 2016, as amended and 

supplemented, and other applicable legal provisions and based on the urban 

planning certificate that will be requested for the issuance of the building permit. 

The technical documentations will be verified by the provider with authorized 
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technical verifiers before submitting them in order to obtain building/demolition 

permits. 

 

4.3. Technical execution documentation (DT + DE)  
consisting of: 

• Technical execution project (DT) – representing the technical-economic 

documentation – written materials and drawings - developed under the conditions of 

the law, which develop the technical documentation, in compliance with the 

conditions imposed by the building permit, as well as by the permits, approvals and 

the administrative act of the competent authority for environmental protection, which 

are annexes to the building permit. The technical project (P.Th.) includes the 

technical and economic solutions to achieve the investment objective, based on 

which the authorized construction works are being executed. It will be developed 

according to the content framework provided in Government Decision no. 907 of 29 

November 2016 regarding the development stages and the framework content of 

the technical-economic documentation related to the investment objectives/projects 

financed from public funds, as amended and supplemented, annex 10, and to the 

regulations, standards and legislation in force at the time of development; The 

positions of the estimate will ensure the requirements of the specifications regarding 

the quality and type of materials to be used by way of incorporation. The technical 

data sheets will be sufficiently detailed to ensure that the required level of quality is 

achieved.  

• Execution details (DE) - as a component part of the technical execution project, 

which complies with its provisions and details the solutions for composition, 

assembly, execution, installation and other such operations regarding construction 

parts/elements or related installations and which indicate dimensions, materials, 

execution technologies, as well as links between the structural/non-structural 

constructive elements of the investment objective. 

• Quality control program as a component of the project through which the stages 

of verification are established by fields and categories of works in accordance with 

the specific technical regulations, including the determining phases, necessary to 

ensure the fulfilment of the specified requirements; in accordance with the Order of 

the Ministry of Regional Development and Public Administration no. 1,370 of 25 July 

2014 for the approval of the Procedure regarding the performance of state control in 

execution phases determining the mechanical strength and stability of constructions 

- code PCF 002; 

 

4.4. Technical assistance 

consisting of: 

• Technical assistance from the part of the designer during the execution 

period of the works according to the provisions of Law no. 10 of 18 January 1995 
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regarding quality in construction, republished, as amended and supplemented, 

mainly consisting of: 

- Participating in all phases established by the quality control program of 

execution works and developing the point of view on the manner of carrying out 

the works; 

- Establishing the way to treat the defects that occurred during the execution as 

well as the follow-up of the application of the solutions adopted on the 

construction site after their appropriation by the certified project verifiers; 

- Solving the non-conformities and inconsistencies reported by certified verifiers, 

contractors, beneficiary, etc. to the designed technical solutions; 

- Only if applicable - The development of technical solutions through site 

provisions, during the execution of the works, in the case of changes to the 

solutions initially established in the project and the follow-up of their application, 

including their submission to the issuer of the building permit according to the 

provisions of art. 67 para. (4) of the Order of the Ministry of Regional 

Development and Housing no. 839 of 12 October 2009 for the approval of the 

Methodological Guidelines for the enforcement of Law no. 50/1991 regarding 

the authorization of the execution of construction works, as amended and 

supplemented; 

- Only if applicable - Approval/verification/justification of additional works that may 

occur during the execution of the works; 

• Technical assistance during public procurement procedures through 

responses to requests for clarifications coming from interested economic operators; 

• Instructions on the current monitoring of constructions – according to the 

Order of the Ministry of Regional Development and Public Administration no. 847 of 

2 June 2014 for the approval of the Procedure regarding the control activities 

carried out for the enforcement of the legal provisions regarding the current and 

special monitoring of the operational behaviour of constructions - code PCU 004; 

• „AS-Build” documentation consisting of at least the following parts - the 

descriptive report regarding the possible changes that occurred along the way with 

the description of the initial situation, the changes made and their justification, 

drawings including the changes made (by site provisions, etc.), survey; 

• Participation in the elaboration of the Technical book of the building, 

according to the legal provisions.  

 

Stage 5/ Urban arrangement of adjacent streets 

5.1. Documentation for the approval of intervention works (DALI) and / or Feasibility 
Study (SF)  
consisting of: 

• Documentation for the approval of intervention works or Feasibility Study – 

developed in accordance with the provisions of Government Decision no. 907 of 29 

November 2016 and other applicable legal provisions; 
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• Documentations for obtaining permits and approvals - The Provider has the 

obligation to draw up the specific documentations, to submit them and to obtain all 

the necessary permits and approvals for the DALI / SF phase on behalf of the 

Contracting Authority. Their counter value will be borne by the beneficiary. 

Moreover, the provider will verify and implement the conditions imposed by the 

urban planning certificate obtained by him, as well as the conditions mentioned in 

the permits and approvals obtained. 

 

5.2. Documentation for the authorization of the execution of works  

consisting of: 

• Documentations for obtaining permits, approvals and authorizations - 

according to the specific requirements of each permit / approval / authorization 

issuer. The provider has the obligation to draw up the specific documentations, to 

submit them and to obtain all the permits / approvals / authorizations necessary for 

issuing the building permit on behalf of the Contracting Authority. The counter value 

of the fees for issuing the permits/approvals/authorizations will be borne by the 

beneficiary. Moreover, the provider will check and implement the conditions 

imposed by the urban planning certificate, as well as the conditions mentioned in 

the permits and approvals obtained, as well as the requirements of the beneficiary. 

If additional documentation is requested through the permits, approvals, or 

authorizations, they shall be the responsibility of the provider; 

• Technical documentations - D.T.A.C.+D.T.O.E. for the authorization of the 

execution of construction works, including the works related to the organization of 

the execution of the works - according to the framework content of Law no. 50 of 29 

July 1991 and from the Order of the Ministry of Regional Development and Housing 

no. 839 of 12 October 2009, in accordance with the provisions of Government 

Decision no. 907 of 29 November 2016, as amended and supplemented, and with 

other applicable legal provisions and based on the urban planning certificate that 

will be requested for the issuance of the building permit. The technical 

documentations will be verified by the provider with authorized technical verifiers 

before submitting them in order to obtain building/demolition permits. 

 

5.3. Technical execution documentation (DT+DE)  
consisting of: 

• Technical execution project (DT) – representing the technical & economic 

documentation – written materials and drawings - developed under the conditions of 

the law, which develop the technical documentation, in compliance with the 

conditions imposed by the building permit, as well as by the permits, approvals and 

the administrative act of the competent authority for environmental protection, which 

are annexes to the building permit. The technical project (P.Th.) includes the 

technical and economic solutions to achieve the investment objective, based on 
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which the authorized construction works are being executed. It will be developed 

according to the content framework provided in Government Decision no. 907 of 29 

November 2016 regarding the development stages and the framework content of 

the technical-economic documentation related to the investment objectives/projects 

financed from public funds, as amended and supplemented, annex 10, and to the 

regulations, standards and legislation in force at the time of development; The 

positions of the estimate will ensure the requirements of the specifications regarding 

the quality and type of materials to be used by way of incorporation. The technical 

data sheets will be sufficiently detailed to ensure that the required level of quality is 

achieved. 

• Execution details (DE) - as a component part of the technical execution project, 

which complies with its provisions and details the solutions for composition, 

assembly, execution, installation and other such operations regarding construction 

parts/elements or related installations and which indicate dimensions, materials, 

execution technologies, as well as links between the structural/non-structural 

constructive elements of the investment objective. 

• Quality control program as a component of the project through which the stages 

of verification are established by fields and categories of works in accordance with 

the specific technical regulations, including the determining phases, necessary to 

ensure the fulfilment of the specified requirements; in accordance with the Order of 

the Ministry of Regional Development and Public Administration no. 1,370 of 25 July 

2014 for the approval of the Procedure regarding the performance of state control in 

execution phases determining the mechanical strength and stability of constructions 

- code PCF 002; 
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5.4. Technical assistance 

consisting of: 

• Technical assistance from the part of the designer during the execution 

period of the works according to the provisions of Law no. 10 of 18 January 1995 

regarding quality in construction, republished, as amended and supplemented, 

mainly consisting of: 

- Participating in all phases established by the quality control program of 

execution works and developing the point of view on the manner of carrying out 

the works; 

- Establishing the way to treat the defects that occurred during the execution as 

well as the follow-up of the application of the solutions adopted on the 

construction site after their appropriation by the certified project verifiers; 

- Solving the non-conformities and inconsistencies reported by certified verifiers, 

contractors, beneficiary, etc. to the designed technical solutions; 

- Only if applicable - The development of technical solutions through site 

provisions, during the execution of the works, in the case of changes to the 

solutions initially established in the project and the follow-up of their application, 

including their submission to the issuer of the building permit according to the 

provisions of art. 67 para. (4) of the Order of the Ministry of Regional 

Development and Housing no. 839 of 12 October 2009 for the approval of the 

Methodological Guidelines for the enforcement of Law no. 50/1991 regarding 

the authorization of the execution of construction works, as amended and 

supplemented; 

- Only if applicable - Approval/verification/justification of additional works that may 

occur during the execution of the works; 

• Technical assistance during public procurement procedures through 

responses to requests for clarifications coming from interested economic operators; 

• Instructions on the current monitoring of constructions – according to the 

Order of the Ministry of Regional Development and Public Administration no. 847 of 

2 June 2014 for the approval of the Procedure regarding the control activities 

carried out for the enforcement of the legal provisions regarding the current and 

special monitoring of the operational behaviour of constructions - code PCU 004; 

• „AS-Build” documentation consisting of at least the following parts - the 

descriptive report regarding the possible changes that occurred along the way with 

the description of the initial situation, the changes made and their justification, 

drawings including the changes made (by site provisions, etc.), survey; 

• Participation in the elaboration of the Technical book of the building, 

according to the legal provisions.  

 

Communication materials 

• Renderings / three-dimensional simulation – At the end of phases 4.1 and 5.1 

(Feasibility study/ Documentation for the approval of intervention works), the design 
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service provider will make renderings to present the proposal, which the Contracting 

Authority can use in order to promote the intervention objective. During the course 

of the project, the Provider will update the presentation images of the proposed 

solution as he deems necessary, to illustrate the evolution and for the detailing of 

the project. These images will be used by the Contracting Authority for the same 

purpose, to promote the investment objective. 

 

III. Deadlines for the provision of services 
 

Stage Service Maximum deadline for the provision of the services 

1. Preliminary project 

 Preliminary project 
• Maximum 30 calendar days from signing the 

contract; 

• It is considered completed upon the qualitative 

acceptance of the documentation by the 

Contracting Authority. 

 

2.  
Preliminary studies 

 Preliminary studies 
• Maximum 120 calendar days from signing the 

contract; 

• It is considered completed upon the qualitative 

acceptance of each individual documentation by 

the Contracting Authority. 

• The waiting times for the Land Book (CF) extracts, 

ownership documents in the name of the 

Contracting Authority for the buildings in the 

competition area or other decisions that belong 

with the Contracting Authority and which prevent 

the continuation of the design services are not 

taken into account. 

 

3.  Zonal Urban Plan (PUZ) 

 Zonal Urban Plan 

(PUZ) 

• Maximum 150 calendar days from signing the 

contract; 

• The qualitative acceptance of the documentation 

by the Contracting Authority is considered 

completed. 
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• The term for approving and endorsing the 

documentation is not taken into account, but the 

deadline for bringing any additions requested by 

the approvers does. 

• The waiting times for the Land Book (CF) extracts, 

ownership documents in the name of the 

Contracting Authority for the buildings in the 

competition area or other decisions that belong 

with the Contracting Authority and which prevent 

the continuation of the design services or the 

approval of the PUZ, and the term required for 

bureaucratic procedures for obtaining the Local 

Council Decision (HCL) are not taken into account.  

 

4. Lucian Blaga Theoretical High School 

4.1. Documentation for 

the approval of 

intervention works 

(DALI) and / or 

Feasibility Study 

(SF) 

• Maximum 150 calendar days from the payment of 

phase 1.3 – Summary of preliminary studies 

• It is considered completed upon the qualitative 

acceptance of the documentation by the 

Contracting Authority. 

• The waiting times for the Land Book (CF) extracts, 

permits, approvals, authorizations, the term 

required for bureaucratic procedures for obtaining 

the Local Council Decision (HCL) or other 

decisions that belong with the Contracting 

Authority and which prevent the continuation of the 

design services are not taken into account. 

 

4.2. Documentation for 

the authorization of 

the execution of the 

works 

• Maximum 120 calendar days from obtaining the 

HCL approving the PUZ / from obtaining the HCL 

for the technical-economic indicators of DALI / SF 

• It is considered completed upon the handover of 

the whole documentation verified by the project 

verifiers and the qualitative acceptance of the 

documentation by the Contracting Authority. 

• The waiting times for the Land Book (CF) extracts, 

permits, approvals, authorizations, building permit 

or other decisions that belong with the Contracting 

Authority and which prevent the continuation of the 

design services are not taken into account. But the 

deadline for bringing any additions requested by 

the issuer of the building permit is included. 
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4.3. Technical execution 

documentation 

• Maximum 150 calendar days for obtaining and 

paying for the building permit; 

• It is considered completed upon the handover of 

the whole documentation verified by the project 

verifiers and the qualitative acceptance of the 

documentation by the Contracting Authority.  

 

4.4. Technical 

assistance 

• Technical assistance from the part of the designer 

begins with the conclusion of the public 

procurement contract and ends 60 days after 

signing the acceptance report upon completion of 

the construction works, but no later than 30 

months after handing over the Technical Execution 

Documentation.  

• The payment will be staged during the negotiation 

between the provider and the Contracting Authority 

in at least 5 individual phases (e.g. 1. As-built 

documentation, 2. Participation in the preparation 

of the technical book, 3. Elaboration of the 

program for monitoring the behaviour of the 

construction over time, 4 Technical assistance 

during public procurement, 5. Technical assistance 

during implementation – decisive phases).  

• Response time to the beneficiary’s letters - 

maximum 5 working days. 

5.  Urban arrangement of adjacent streets 

5.1.  Documentation for 

the approval of 

intervention works 

(DALI) and/or 

Feasibility Study 

(SF) 

• Maximum 120 calendar days from the payment of 

phase 1.3 – Summary of preliminary studies 

• It is considered completed upon the qualitative 

acceptance of the documentation by the 

Contracting Authority. 

• The waiting times for the Land Book (CF) extracts, 

permits, approvals, authorizations, the term 

required for bureaucratic procedures to obtain the 

HCL or other decisions that belong with the 

Contracting Authority and which prevent the 

continuation of the design services are not taken 

into account. 

 

5.2. Documentation for 
• Maximum 90 calendar days from obtaining the 

HCL approving the PUZ / from obtaining the HCL 
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the authorization of 

the execution of 

works 

for the technical & economic indicators of DALI / 

SF. 

• It is considered completed upon the handover of 

the whole documentation verified by the project 

verifiers and the qualitative acceptance of the 

documentation by the Contracting Authority. 

• The waiting times for the Land Book (CF) extracts, 

permits, approvals, authorizations, building permit 

or other decisions that belong with the Contracting 

Authority and which prevent the continuation of the 

design services are not taken into account. But the 

deadline for bringing any additions requested by 

the issuer of the building permit is included.  

 

5.3.  Technical execution 

documentation 

• Maximum 120 calendar days from obtaining and 

paying for the building permit; 

• It is considered completed upon the handover of 

the whole documentation verified by the project 

verifiers and the qualitative acceptance of the 

documentation by the Contracting Authority. 

 

5.4.  Technical 

assistance 

• Technical assistance from the part of the designer 

begins with the conclusion of the public 

procurement contract and ends 60 days after 

signing the acceptance report upon completion of 

the construction works, but no later than 30 

months after handing over the Technical Execution 

Documentation.  

• The payment will be staged during the negotiation 

between the provider and the Contracting Authority 

in at least 5 individual phases (e.g. 1. As-built 

documentation, 2. Participation in the preparation 

of the technical book, 3. Elaboration of the 

program for monitoring the behaviour of the 

construction over time, 4 Technical assistance 

during public procurement, 5. Technical assistance 

during implementation – decisive phases).  

• Response time to the beneficiary’s letters - 

maximum 5 working days. 
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IV. Schedule of the execution of works - simulation  

 

Contract signing 

Order to start the works 

 1st Year 2nd Year 3rd 

Year 

4th 

Year 

M

1 

M

2 

M

3 

M 

4 

M

5 

M

6 

M

7 

M

8 

M

9 

M

10 

M

11 

M

12 

M

13 

M

14 

M

15 

M

16 

M

17 

M

18 

  L48 

A                     

S                  

 PUZ                

    SF / DALI DTAC/DTAD PT-DE Technical assistance 

 

A – preliminary project  

S – preliminary studies 

PUZ – zonal urban plan 

SF / DALI – substantiation study / documentation for the approval of intervention works 

DTAC / DTAD – documentation for the authorization of the execution of works (demolition / construction) 

PT-DE – technical project / execution details  


