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* Understanding the Participants Guides » High level schedule of key milestones

» Concept Design Submission
* Review relevant information on the Participant Portal
* Final Design Submission

* Appointment of supply chain; » Commencement of Construction works

= Appointment letters = Soil Investigation (if applicable)

» Registration, qualifications and insurance of

Architect of Record (AOR) & Contractors * Understanding the information on the Plot Sheet with

regards to planning parameters and utility demands

« Assurance requirements for procurement, design and ) ) )
+ Early engagement with the Organiser technical team

construction .
for support from the early design stages
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DESIGN Submission Packages

Concept Design 10 Packages

* General Package

+ Exhibit Package

* Architecture Package

» Structural Package

* Technology Package

+ Retail, Food and Beverages Package
+ Safety Package

* Telecom Package

+ Sustainability Package

+ BIM Package
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Self-build
Pavilions
Guide

S Chapter (1-2)

Final Design 17 Packages

General Package
Exhibit Package
Architecture Package
Structural Package
Technology Package
Retail, Food and Beverages Package
Electrical Package
Water Package
Sewerage Package
Fire Fighting Package
Safety Package

HVAC Package
Telecom Package
GAS Package
Irrigation Package
Sustainability Package
BIM Package



Design Submission Packages’ Details

#

Participant Portal
Package Name

General Package

Exhibit Package

Architectural Package

Structural Package

Technology Package
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Items uploaded

1. General Report

2. Schedule

3. Statement of Design Compliance

1. Exhibit Report

2. Native Zipped file

1. Architectural Report

2. Native Zipped file

1. Structural Report

2. Native Zipped file

1. Technology Report

Content

Completed Checklist + Report
High-level deadlines and milestones
Completed template

Completed Checklist + Report +
Drawings

All native CADS/Models etc.

Completed Checklist + Report +
Drawings

All native CADS/Models etc.

Completed Checklist + Report +
Drawings

All native CADS/Models etc.

Completed Checklist + Report +
Drawings

Format

PDF
Excel/ P6
PDF
PDF

Native File — CAD & Others
PDF

Native File — CAD & Others
PDF

Drawings — CAD

Models:

SAP 2000 V14, V15, V16, V17, V18, V19
SAFE V12, V16, V17

ETABS V15, V16, V17

PROKON V2, V3

Revit Structure V15 & above

STAAD PRO SProV8!

PDF



Design Submission Packages’ Details

#

10

11

12

Participant Portal
Package Name

Retail / F&B Package (if

applicable)

Safety

Telecom Package

Sustainability Package

BIM Package

Electrical Package

Water Package
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Items uploaded

1. Retail / F&B Report

2. Native Zipped file

Telecom Report
Native Zipped file
Telecom Report

Native Zipped file

Sustainability Report

Model

Electrical Report
Native Zipped file

Water Report

Native Zipped file

Content

Completed Checklist + Report + Drawings

All native CADS/Models etc.

Completed Checklist + Report + Drawings
All native CADS/Models etc.
Completed Checklist + Report + Drawings

All native CADS/Models etc.

Completed Checklist + Report

Model

Completed Checklist + Report + Drawings
All native CADS/Models etc.

Completed Checklist + Report + Drawings

All native CADS/Models etc.

Format

PDF

Native File — CAD & Others

PDF

Native File — CAD & Others

PDF

Native File — CAD & Others

PDF

Revit 2017
Navisworks 2017

PDF

Native File — CAD & Others

PDF

Native File — CAD & Others



Design Submission Packages’ Details

Sewerage Report Completed Checklist + Report + Drawings

13 Sewerage Package
Native Zipped file All native CADS/Models etc. Native File — CAD & Others
Fire Fighting Report Completed Checklist + Report + Drawings PDF

14 Fire Fighting Package
Native Zipped file All native CADS/Models etc. Native File — CAD & Others
HVAC Report Completed Checklist + Report + Drawings PDF

15 HVAC Package (For

Information)

Native Zipped file All native CADS/Models etc. Native File — CAD & Others
Gas Report Completed Checklist + Report + Drawings PDF

16 Gas Package (if applicable)
Native Zipped file All native CADS/Models etc. Native File — CAD & Others
Irrigation Report Completed Checklist + Report + Drawings PDF

17 Irrigation Package

Native Zipped file All native CADS/Models etc. Native File — CAD & Others




Checklists —External
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Structural Package Content — Concept Design Structural Checklist — Concept Design
Frojact Clic & | Factual report incorporating boreiole layout drawing, borehole logs, lab testing results, efc. Yes| O| NA| O
Plat Ho. b | Inferpeatative seport showing allowable bearng pressures, subgrade modulus, ete. Yes| O MA| O
Owmer
o

Raport explaining all design related assumplions:

[Structural Package Comtent )
& |Loads [

L, LL, wind load, seismic load, temperaturs, Yes| O| NA | O
1. Structural Report

b. | Codes and related bad combinations Yes| O| NA| O
14, Completed Checklist (refer fo following page)

c. | Geotechnical parametzrs Yes| O| NA | O
1.2, Infroduction

d. | Materals and their design parameters Yes| O| NA| O
13, Dasign basic

e | Seniceshilty imiafons Yes| O| NA| O

14.  Structural Code Compliance and Standards

1.5, Foundafion and column layout drawings 3. Calculations

2. ModelDrawings — Mative Filas in ZIP

Repart showing:
& | Design philosophy Yes| O MA| O
b | Structural model layout Yes| O NA| O
. | Apolied loadsicombinations Yes| O MA| O
d. | Main results: seismic report (period, base shear, diift, efc.) Yes| O MA| O
& | Main resulls: [ateral deflections. (wind) Yes| O NA| O
f | Fowndason calculafion (besring pressurs, reinfarcement, sstflament analysis) Yes| O NA| O

Ramarks

a
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g
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Design Approval process

20 Working Days

Day Day Day Day Day Day Day
1-2 3 4-13 14-15 16-18 19 20
A A A A A A

Dubai South
Distribution
Technical - QA/ Major
QC Check Comments
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Authorities ) Feedback
review D “b_a' south sentto
review an_d Technical - Participant
consolidation final review Portal
Country/Account ~ 2@
Manager Final
review



. . o . 5 Self-build
DESIGN Submission — Key Considerations @ pavilons
S Chapter (1-2)

General Design Checklists
* All packages must be reviewed and stamped by the = Checklists are available in the ‘download’ button
Architect Of Record (AOR) near each package on the Participant Portal

+ Schedules must be uploaded in P6 format (compatible = Fields where ‘N/A’ is selected must be explained in

excel will be accepted if P6 is not available). Schedules the ‘remarks’ field

must be updated every month

= Checklists must go on the front of each package

* Package must be in English language and consistent report

across all packages

* PDF Report — Minimum size

EXPO 2020 guus|

s iall agll Oll—oylgus
DUBAL UNITED ARAB EMIRATES




Comment sheet

Comment sheet

* Provided by the Organiser on the Participant Portal upon
responding to design submission;
= Comment sheet will be issued for the first time with

the Concept Design approval

» Comments must be addressed by the designer and
included in the next design submission stage in the

general package (both PDF and excel)

= All comments must be closed before final approval of

the design

*  After Organisor's approval ensure to review each and

every package on the Participant Portal
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Authority/Department

Date

Comment Type

Originater Response

(Add respanse to reviewsrs comments)

Responder Name

AN Cther

Date

ddimmiyyyy



Key Services on Participant Portal During Design — Self-Build Pavilions

Service

Concept Design

Final Design

Soil Investigation

Exceptional Permission
Request

Design Change
Request
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Service
Type
Mandatory

Mandatory

Optional

Optional*

Optional*

When

Upon approval of
Theme Statement*

Upon approval of
Concept Design

During Concept
Design Development

Prior to Concept
Design Submission

Upon approval of
Concept Design

Outcome

Design Approval

Final Design Approval

Enable Conduction of
Soil Investigation

Approved Modifications

Design Submission
Reactivated

Approval time

20 working days

20 working days

10 working days

10 working days

10 working days

* Not visible on the Participant Portal — Country Manager will activate upon participant’s request



Key other Pre-construction Services — Self-Build Pavilions

Enabling Works
Permit

Building Permit

Plot Possession and
Mobilisation
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Optional

Mandatory

Mandatory

Upon approval Concept
Design

Upon approval of Final
Design

Opt 1: Upon approval of
Concept Design &
Obtaining Enabling Works
Permit

Opt2: Upon approval of
Final Design & Obtaining
Building Permit

Access to Conduct Early 6 working days
Works

Enable Commencement 6 working days
of Construction Works

Access to Plots Prior to 20 working days
Construction



Questions & Answers

EXPO 2020
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